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Project Tasks

2016 2017 2018

Project Initiation

Outreach

Existing Conditions

Visioning

Land Use and Circulation 
Alternatives

Goals, Policies, and Actions 
Development

Draft General Plan

Infrastructure Master Plans

Environmental Impact  
Report

Municipal Service Review

Public Review and Adoption

Implementation

Kick-off 
Meeting

Stockton General Plan Update and EIR: Project Schedule

Work 
Period

Review 
Period

Draft 
Product

Final 
Product

Community 
Workshop

Youth/Young Adult 
Workshop

City Council  
Study Session

Planning Commission 
Study Session

Public 
Hearing

Draft 
Existing  

Conditions  
TM

Draft 
Alternatives 
Evaluation 
Workbook

Final 
Workbook

Draft 
General  

Plan

Draft 
NOP

Draft 
Municipal 

Service 
Review

Draft 
FEIR

2nd 
Draft 
FEIR

Final 
EIR

Final  
General

Plan

Public 
Review Draft 

MSR
Final 
MSR

Final 
NOP

Draft 
EIR

2nd Draft 
EIR

Public Review 
Draft EIR

2nd Draft 
General  

Plan

Public 
Review Draft 
General Plan

Final 
Delta Plan 

Consistency 
TM

Draft 
Delta Plan 

Consistency 
TM

Final  
Technical 

Memoranda

Draft 
Briefing 

Book

Final  
Briefing 

Book

Draft Infill 
Opportunities 

Report

Final Infill 
Opportunities 

Report

Draft Utility Master Plan 
Supplements

Final Utility Master Plan 
Supplements

Draft and Final Infrastructure 
Financing Strategy

Mobile Tour
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